# Demonstration of Proposed Features

| | |
|---|---|
| **Date** | 23 October 2026 |
| **Team ID** | [Your Team ID] |
| **Project Name** | TravelMate |
| **Maximum Marks** | 1 Mark |

### Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

| S.No | Feature Name | Description | Status (Implemented / Partial / Pending) | Demonstrated (Yes / No) | Remarks |
|---|---|---|---|---|---|
| 1 | User Authentication | Sign Up / Sign In with Supabase. | Implemented | Pending | Live login to be verified before demo. |
| 2 | AI Itinerary Generation | Day-wise itinerary from Groq via FastAPI. | Implemented | Pending | Live Groq call to be verified. |
| 3 | Trip Management | Create, view, edit, delete, search and sort trips. | Implemented | Pending | Live save/edit/delete to be verified. |
| 4 | Interactive Map | Numbered pins, geocoding and directions links. | Implemented | Pending | Needs valid place names. |
| 5 | Budget Tracker | Planned vs remaining budget and daily average. | Implemented | Pending | Planned costs are estimates. |
| 6 | PDF Export | A4 itinerary PDF download. | Implemented | Pending | Production download to be verified. |

### Feature Implementation Summary:

| | |
|---|---|
| **Total Features Proposed** | 6 |
| **Total Features Implemented** | 6 |
| **Total Features Demonstrated** | Pending (update after the demo) |
| **Overall Implementation Rate (%)** | 100% implemented in code; live verification pending |